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SECTION C
COLUMBUS CLOSURE PROJECT STATEMENT OF WORK

C.1 COLUMBUS CLOSURE PROJECT (CCP) END-STATE AND RESTORATION
REQUIREMENTS

C.1.1 Contract Purpose and Overview

This is a Cost-Plus-Incentive Fee (CPIF) closure contract that includes cost and schedule
performance incentives.  The closure contract reflects the application of performance-
based contracting approaches and techniques that emphasize results/outcomes and
minimize “how to” performance descriptions.  The contractor has the responsibility for
total performance under the contract, including determining the specific methods for
accomplishing the work.  The purpose of the contract is to safely remove Department of
Energy (DOE) radioactive materials and contamination from Battelle Memorial
Institute’s (BMI) West Jefferson North site (WJN) to levels that will allow future use of
the site without radiological restrictions.  The site specific release criteria and technical
bases are provided in “Surface Release Criteria Technical Basis Document (DD-93-02)”
and “Volumetric Release Criteria Technical Basis Document (DD-93-03).”  The
methodology for release is provided in NUREG-5849.

C.1.2 End-State

In order to achieve contract completion, the following activities including all contract and
Statement of Work (SOW) requirements shall be completed by September 30, 2006 or
sooner:

• All above and below ground facilities, trailers, equipment, drains, pipes and
contaminated utilities in the contractor controlled areas and connecting areas shall be
removed and disposed in accordance with the Decommissioning Plan (DP) including
amendments.  (Section C.2.1, C.2.2, and C.2.3)  The SOW takes precedence over the
DP in case of conflict.  The above applies to each reference made to the DP in this
SOW.

• Remove and dispose of all contaminated soil found within the affected and unaffected
areas.  (See C.2.1.4, C.2.2.4, and C.2.3.4)

• Restore the site landscape to grade with all debris and extraneous material removed.
(Section C.2.1.5, C.2.2.5, and C.2.3.5)

• Prepare, submit and obtain acceptance of the Final Certification Package by the DOE.
(Section C.2.5)
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C.1.3 Contractor Performance

a) The contractor shall furnish all personnel, facilities, equipment, material, services and
supplies (except as set forth in this contract to be furnished by the DOE) and
otherwise do all things necessary to accomplish work in a safe, compliant, effective
and efficient manner.

b) BMI is the owner of the entire WJN property.  The contractor shall physically be in
control of the Site Area and the Filter Bed Area (See Map C-1.3A).  The area of
performance of this contract includes the remediation of Site Area, Filter Bed Area
and connecting areas, and the survey areas.  The survey areas include the affected
areas and unaffected areas that encompass more than the Site Area, Filter Bed Area
and connecting areas (See Map C-1.3B).  The JN-4 facility area (with the exception
of the North Well House water supply) will be isolated and controlled by BMI to
support their on-going operations.  The contractor shall coordinate jointly with DOE
and BMI for work activities outside the contractor controlled areas.  The contractor
shall make every effort to ensure that no adverse impacts to active BMI operations
occur.  As the site owner and NRC licensee, BMI will retain unrestricted access to
WJN for oversight purposes.  In addition, the contractor shall provide DOE access to
contractor owned records as necessary to support BMI’s NRC license oversight
responsibility.

c) The contractor shall participate in the Columbus Closure Project Council (CCPC).
The CCPC is a joint council with representatives of DOE, BMI, and the contractor.
The purpose of the CCPC is to eliminate barriers to success and foster
communication for contract related issues.

d) The contractor shall be responsible for providing general oversight and project
management functions including planning, integrating, training, scheduling,
reporting, managing and executing the programs, projects, and other activities to
enable the safe and compliant completion of this SOW.  The contractor is responsible
for the operations, environment, safety, health and quality assurance within the
contractor controlled areas.  This shall include the utilization of information, material,
funds and other property of the DOE; the collection of revenues; and the acquisition,
sale, or other disposal of Government property for the DOE.  Additionally, the
contractor shall develop, submit for approval, implement and maintain a
comprehensive, resource-loaded baseline as required in Section H.1.

C.1.4 Agency Agreements

The contractor shall remediate the WJN Site in accordance with the DP for the Battelle
Memorial Institute Columbus Operations NRC License No. SNM-7, (Approved
December 1993), and its associated documents, revisions, amendments and milestones.
It is expected that the contractor will not be required to obtain an NRC license for the
project work, but will be required to perform all work in accordance with NRC
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requirements.  The contractor may adopt/use the BMI Radiation Protection Program
procedures/manuals or establish a program determined to be equivalent.  Modifications to
the BMI Radiation Protection procedures require formal change, submission, review and
approval by DOE.  Modifications to the program require formal change, submission,
review and approval by NRC.

Additional requirements for the performance of site remediation are called out in the
Environmental Assessment and Finding of No Significant Impact for the Battelle
Columbus Laboratories Decommissioning Project (April 1990).  The contractor shall
ensure that all new technologies and approaches to building decontamination and
demolition are addressed in the project Environmental Assessment.  New approaches
may require additional analysis and approval under the National Environmental Policy
Act (NEPA) and other regulatory programs.  The contractor shall prepare all required
documents under 10 CFR 1021 for DOE review and approval.

The contractor shall obtain its own hazardous waste generator identification number
before generating hazardous and mixed waste.  BMI does not hold a Resource
Conservation Recovery Act (RCRA) permit for hazardous or mixed waste storage at its
WJN facility.  All RCRA-regulated waste must be shipped for treatment/disposal within
90 days of generation or the cessation of satellite accumulation.  Specifics regarding
mixed waste management are detailed in the Site Treatment Plan for the Battelle
Columbus Laboratories Decommissioning Project (BCLDP), and the Ohio EPA
Director’s Final Findings and Orders issued October 4, 1995.  The contractor shall secure
in its own name any permits, licenses, regulatory approvals and exemptions and shall
comply with all requirements associated with these regulatory authorizations (e.g., air and
water discharges, well permitting and abandonment, storm water control, etc.) for the
completion of the SOW.  The current BMI authorizations are listed in clause H.11.
The only exceptions from the requirement to obtain necessary regulatory authorizations
in the contractors own name are for the National Pollutant Discharge Elimination System
(NPDS) permit for the WJN wastewater treatment plant, the public water supply
authorization for the WJN area, and the NRC license (as noted above).  BMI will
continue to hold the NPDES permit for the WJN wastewater treatment plant and only
sanitary waste discharges are permitted to this system.

The contractor shall be responsible for obtaining and maintaining necessary permits or
licenses, or for coordinating such permits and licenses jointly with DOE and BMI.  The
DOE does not intend to be an operator for any permits.  The contractor is directly
responsible for primary interactions with regulatory agencies regarding permit and
environmental compliance related issues, including negotiating of fines and penalties
(See clause H.15) for any permits it secures in its own name.  The contractor is
responsible to support the regulatory interface for any BMI held permits.

C.2 FACILITY AND ENVIRONMENTAL REMEDIATION



DE-RP24-04OH20171

5

The following sections describe the work scope to be accomplished under this contract.
The intent of the subsequent sections is to provide the best available information on
“what” work scope needs to be accomplished but not to prescribe “how” or “when”
individual work scope elements will be accomplished.  The contractor has the flexibility
to propose the project structure and to sequence the work associated with Sections C.2
through C.4 to optimize the project schedule to achieve safe, cost-effective and
accelerated closure of the site.

C.2.1 Site Area Demolition and Removal
All above and below ground facilities, equipment, and contaminated drains, pipes and
utilities (See Exhibit 1 for more detail) within the contractor controlled Site Area shall be
removed and disposed of except as noted below.

a) The JN-1 facility fuel pool, transfer canal, and associated infrastructure below the 14
feet below grade level.  The JN-1 facility fuel pool and transfer canal to the High
Energy Cell shall be decontaminated.  The contractor shall verify the soil under the
fuel pool and transfer canal as releasable without radiological restriction.  The fuel
pool parapet and walls and the transfer canal shall be removed to a depth of 14 feet
below grade.  The remaining volume of the fuel pool and transfer canal shall be
backfilled with clean material to grade level and compacted.

b) The North Well House shall be free released and not removed.
c) The water supply line to JN-4 facility shall remain operational.
d) The security fence around the site area shall be left in place.
e) The abandoned underground Shell Oil line shall be left in place.
f) The abandoned natural gas line under Battelle Lake shall be left in place.

Facilities.
Facilities include all buildings, trailers, sheds, outbuildings, and any other man made
structures.  Demolition includes removal of all above ground structures, basements,
concrete slabs, footings, foundations, and all drains, piping and utility systems within the
building’s footprint.

The parking lots on the East and West sides of JN-10 may be left in place if
uncontaminated.

Equipment.
The contractor shall remove all equipment including all above and below ground tanks,
sumps, equipment manholes, groundwater monitoring wells, roads, lights and light poles,
fences, the storage pads, breathing air system, Sea/Land containers and any other
manmade equipment.

The contractor shall abandon existing groundwater monitoring wells within the Site Area
according to requirements promulgated by the Ohio Department of Natural Resources.
The existing monitoring wells are available to the contractor for groundwater monitoring
and/or dewatering during the remediation activities.
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Drains and Pipes.
All contaminated drains and pipes shall be removed.  Drains and pipes include sanitary
and storm sewers, and the outfalls and the rainwater conductors that feed them, and
manholes, the chemical waste sewer, and the sewage holding tank(s) under JN-10 and
JN-11.  The contractor shall determine the most cost effective method to remediate
potentially contaminated drains and pipes that includes, but is not limited to,
characterization, decontamination for free-release, stabilization for free-release, or
excavation and removal.  However, at the completion of the remediation activities the
end state shall be suitable for future construction.

Utilities.
All above ground electrical utilities shall be removed.  Above ground electrical utilities
include transformers, electrical substations, emergency generators, and pole mounted
lines.  The underground utilities maybe removed or left in place if determined to be
uncontaminated.  These utilities include underground electric lines, natural gas lines,
nitrogen lines, compressed air line(s), water lines, fiber optic lines, telephone lines, and
security signal cable lines.

C.2.1.1.  Preparation and Planning

The contractor shall plan facility decontamination, and any demolition and
removal in accordance with the DP.  The DP identifies measures to prevent
airborne contamination that may be implemented during demolition activities to
achieve regulatory limits and the ALARA objectives.

C.2.1.2  Property Disposition

The contractor shall assume control of and disposition all personal property
provided by the Government in accordance with Federal Property Management
Regulation 41 CFR 102-36.  Personal property determined to have no commercial
value may be disposed in the most cost-effective manner.

The contractor shall disposition government-furnished Automatic Data Processing
Equipment (ADPE) as stated in 41 CFR 109-43.307-53.

C.2.1.3  Surveillance and Maintenance

The contractor shall develop and implement a graded approach for surveillance
and maintenance for the facilities, equipment, and utilities.  The contractor shall
maintain a safe condition until demolition and removal.  The contractor shall
maintain occupied facilities and trailers sufficiently to meet the applicable
sections of NFPA 101, “Life Safety Code.”
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The contractor shall ensure BMI reasonable access to the North Well House for
maintenance activities that are not included as a part of this scope of work.

C.2.1.4  Soil Contamination

The contractor shall characterize and conduct all necessary activities to remediate
soil contamination found within the Site Area.

C.2.1.5  Restoration of Site Landscape

The contractor shall restore all demolition sites by back filling with acceptable
material, grading to match the contours of the surrounding area, and seeding with
an appropriate grass seed mixture to match the remainder of the site vegetation.
Backfill shall be in accordance with the Ohio Department of Transportation
Standard, ranging from 90-100% of the Standard Proctor.

C.2.1.6  Survey Requirements

The contractor shall perform 100% surface characterization surveys of this
affected area using the method described in NUREG 5849 “Manual for
Conducting Radiological Surveys in Support of License Termination” unless
otherwise authorized by NRC.  The contractor shall remediate any identified
contamination above the free release criteria.

C.2.2 Filter Bed Area Demolition and Removal

The contractor shall survey, characterize, demolish and remove contaminated structures,
piping and soils in and around the Abandoned North Filter Bed(s), Active North Filter
Bed, Abandoned Middle Filter Bed, and the Active Middle Filter Bed.  The contractor
shall determine the most cost effective method to remediate potentially contaminated
drains and pipes (as defined in Section C.2.1) that includes, but is not limited to,
characterization, decontamination for free-release, stabilization for free-release, or
excavation and removal.  However, at the completion of the remediation activities the
end state shall be suitable for future construction.

The contractor shall abandon existing groundwater monitoring wells within the Filter Bed
Area according to requirements promulgated by the Ohio Department of Natural
Resources.  The existing monitoring wells are available to the contractor for groundwater
monitoring and/or dewatering during the remediation activities.

Exceptions include:

a) The Active Middle Treatment System
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b) The section of abandoned sanitary sewer that runs under the dam on Battelle Lake
(free release or stabilize but do not remove).

Note:  The abandoned underground Shell Oil line and the abandoned natural gas line
under Battelle Lake are not included in this scope of work.

C.2.2.1  Preparation and Planning

The active North Filter Bed and the active Middle Filter Bed are currently used by
BMI to treat sanitary waste from ongoing site operations.  The filter beds are
divided in such a way that one area of the bed can be in operation while the other
is being remediated.  The contractor shall coordinate the sequencing of
characterization and remediation efforts on the active filter beds with DOE, such
that the disruption to BMI operations does not occur.

C.2.2.2  Property Disposition

The contractor shall assume control of and disposition all personal property
provided by the Government including the WIDE (Well Injection Depth
Extraction) System in accordance with Federal Property Management Regulation
41 CFR 102-36.  Personal property determined to have no commercial value may
be disposed in the most cost-effective manner.

C.2.2.3  Surveillance and Maintenance

The contractor shall ensure BMI reasonable access to the active filter beds for the
performance of maintenance activities that are not included as a part of this scope
of work.

C.2.2.4  Soil Contamination
The contractor shall remediate the soil contaminants.  As a part of the remediation
of the Abandoned North and Abandoned Middle Filter Beds, an experimental in-
situ treatment system (WIDE - Well Injection Depth Extraction) has been
installed for cesium remediation.  The DOE does not guarantee that this
experimental system will be effective.  The contractor shall demolish and remove
the WIDE system as a part of the remediation of the filter bed area.  The
contractor may use an alternative methodology to achieve the remediation levels
in lieu of the WIDE System.

The filter beds are located on the floodplain of Big Darby Creek, a National
Scenic River and state-protected biological resource.  Activities such as large-
scale soil excavation shall be coordinated as necessary with cognizant regulatory
agencies (Corps of Engineers; Ohio Department of Natural Resources; Ohio
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Environmental Protection Agency National Park Service; and U.S. Fish &
Wildlife Service).

C.2.2.5  Restoration of Site Landscape

The contractor shall restore all Filter Bed excavations by back filling with
acceptable material, grading to match the contours of the surrounding area, and
seeding with an appropriate grass seed mixture to match the remainder of the site
vegetation.  Backfill shall be in accordance with the Ohio Department of
Transportation Standard, ranging from 90-100% of the Standard Proctor.  The
contractor shall restore any remediated portions of the active filter beds to their
original operational configuration.

C.2.2.6  Survey Requirements

The contractor shall perform 100% surface characterization surveys of this
affected area using the method described in NUREG 5849 “Manual for
Conducting Radiological Surveys in Support of License Termination” unless
otherwise authorized by NRC.  The contractor shall remediate any identified
contamination above the free release criteria.

C.2.3 Connecting Areas Demolition and Removal

The Connecting Areas include the piping runs between the contractor controlled areas
and various outfalls on the WJN property.  The contractor shall remediate all
contaminated underground drains and pipes (as defined in Section C.2.1), any associated
soil contamination that runs from and between the contractor controlled areas, and any
above ground electrical utilities.  The underground utilities maybe removed or left in
place if determined to be uncontaminated.  These utilities may include underground
electric lines, natural gas lines, nitrogen lines, compressed air line(s), water lines, fiber
optic lines, telephone lines, and security signal cable lines.  The contractor shall
determine the most cost effective method to remediate potentially contaminated drains
and pipes that includes, but is not limited to, characterization, decontamination for free-
release, stabilization for free-release, or excavation and removal.  However, at the
completion of the remediation activities the end state shall be suitable for future
construction.  The contractor shall coordinate with DOE for access to these areas.

The contractor shall abandon existing groundwater monitoring wells and dewatering
wells within the Connecting Areas according to requirements promulgated by the Ohio
Department of Natural Resources.  The existing monitoring wells within the Connecting
Areas are available to the contractor for groundwater monitoring and/or dewatering
during the remediation activities.
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C.2.3.1.  Preparation and Planning

The contractor shall plan connecting area remediation in accordance with the DP.
The DP identifies measures to prevent airborne contamination that may be
implemented during remediation activities to achieve regulatory limits and the
ALARA objectives.

C.2.3.2  Property Disposition

The contractor shall assume control of and disposition all personal property
provided by the Government in accordance with Federal Property Management
Regulation 41 CFR 102-36.  Personal property determined to have no commercial
value may be disposed in the most cost-effective manner.

C.2.3.3  Surveillance and Maintenance

The contractor shall develop and implement a graded approach for surveillance
and maintenance for the Connecting Areas.  The contractor shall maintain a safe
condition until demolition and removal.

C.2.3.4  Soil Contamination

The contractor shall characterize and conduct all necessary activities to remediate
soil contamination found within the Connecting Areas.

C.2.3.5  Restoration of Site Landscape

The contractor shall restore all connecting area excavations by back filling with
acceptable material, grading to match the contours of the surrounding area, and
seeding with an appropriate grass seed mixture to match the remainder of the site
vegetation.  Backfill shall be in accordance with the Ohio Department of
Transportation Standard, ranging from 90-100% of the Standard Proctor.

C.2.3.6  Survey Requirements

The contractor shall perform 10% surface characterization surveys of these
unaffected areas using the method described in NUREG 5849 “Manual for
Conducting Radiological Surveys in Support of License Termination.”  The
contractor shall remediate any identified contamination above the free release
criteria.
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C.2.4 Groundwater Monitoring and Control

The contractor shall manage groundwater infiltration during the performance of the
statement of work.  It is anticipated that groundwater may be encountered during the
removal of the sub-grade structures and buried utilities.  The contractor is expected to
prevent the spread of contamination to the ground water during demolition and removal
activities.

All existing monitoring wells (except C03, 300, and 306 in the BMI controlled area)
within the Site Area, Filter Bed Area, and Connecting Areas are available to the
contractor for groundwater monitoring and/or dewatering during the remediation
activities.  At the completion of WJN remediation activities, all groundwater monitoring
and dewatering wells (except C03) shall be abandoned according to requirements
promulgated by the Ohio Department of Natural Resources.  The contractor shall
abandon the groundwater wells number 300 and number 306 east of JN-4, within the
BMI controlled area according to requirements promulgated by the Ohio Department of
Natural Resources.

C.2.5 Final Certificate of Completion

The contractor shall perform Final Status Survey(s) of the affected and unaffected areas,
prepare the Final Status Survey Report, notify DOE of readiness for the Independent
Verification Contractor (IVC) Survey.  The contractor shall provide technical support for
the IVC’s performance of verification survey and sampling of all areas as part of the final
release process.  The Oak Ridge Institute for Science and Education (ORISE) performs
the IVC Surveys using funds identified in Section B of this contract.  Concurrent
verification surveys may be conducted by the site owner and other Regulators.  The
release process is described in NUREG 5849 “Manual for Conducting Radiological
Surveys in Support of License Termination,” part of the process to ensure that the release
criteria have been satisfied.

The contractor shall provide sufficient assistance to the IVC including but not limited to,
a technical advisor, possible spot decontamination, radiological survey support, and
sampling personnel.  Upon completion of the IVC, the contractor shall prepare and
submit the Final Certification Package (including the Final Status Survey Report and the
IVC Verification Report) and receive its formal acceptance by DOE.  Final acceptance by
the DOE is dependent upon satisfactory comment resolution.

Using the method described in NUREG 5849 “Manual for Conducting Radiological
Surveys in Support of License Termination,” the contractor shall perform 100% surface
characterization surveys of the affected areas and 10% surface characterization surveys of
the unaffected areas.  The affected area includes, but is not limited to, 11.5 acres inside
the site security fence; the JN-10/11 parking lot; the site entrance road and margins; and
the fenced area around the filter beds.  The unaffected areas include, but are not limited
to, the area between Darby Creek and the site security fence; the Connecting Area; and



DE-RP24-04OH20171

12

the areas between Lake Battelle and the site security fence.  The contractor shall
remediate any identified contamination.

C.3 WASTE MANAGEMENT

The contractor shall characterize, process, package, store, ship, and dispose of all waste
and nuclear materials in accordance with the waste acceptance criteria of the waste
receiver site.  Acceptable disposal sites include DOE facilities such as Nevada Test Site,
along with permitted commercial disposal facilities and sanitary landfills.  The waste may
include, but is not limited to, construction debris, sanitary waste, Hazardous Waste (HW),
Radioactive Low Level Waste (LLW), Low Level Mixed Waste (LLMW), possibly
Transuranic (TRU) Waste, National Emission Standards Hazardous Air Pollutants
(NESHAPS), and Toxic Substances Control Act (TSCA) Waste.

The contractor shall handle and package any TRU waste identified during remediation
activities (anticipated to be less than 2 cubic meters) in accordance with existing BMI
TRU waste procedures.  This waste shall be transferred to BMI for disposition.

The nuclear materials are limited to radioactive instrumentation sources.  The contractor
shall ship all waste in accordance with the applicable Department of Transportation
(DOT) Regulations.

Estimated Waste Volumes

Waste type Current Estimated Volume

Construction debris 250 K cubic feet*

Contaminated soil 250 K cubic feet*
*  These volumes are estimates only based upon existing data.  The contractor is responsible for the
disposition of all waste volumes.  It is the responsibility of the contractor to determine the most cost-
effective strategy to segregate and or dispose of the waste volumes.

The contractor shall obtain a hazardous waste generator identification number from the
Ohio EPA prior to generating hazardous and mixed waste.  The contractor shall
incorporate this permit and all hazardous/LLMW management plans into an update of the
project’s Site Treatment Plan (STP) and submit it for approval within 60 days of contract
award to the CO and to the Ohio EPA for approval.  The contractor shall sign all
manifests and Land Disposal Restriction notifications.

Note:  The existing TRU waste inventory including the Saxton Fuel Rod/Pin is not
included in the scope of this contract.

C.4 PROJECT SUPPORT
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C.4.1 Project Management System

The contractor shall develop and maintain a project management system and baseline in
accordance with clause H.1, Project Control Systems and Reporting Requirements.

C.4.2 Safety and Health (S&H) Program

The contractor shall maintain a S&H program to ensure the protection of the workers and
the public.  The contractor’s S&H program shall be operated as an integral, part of how
the contractor conducts business.

The following S&H requirements shall be addressed by the contractor:

a. The contractor shall prepare Health and Safety Plans as required by the Occupational
Safety and Health Administration (OSHA) before the commencement of work.

b. The contractor shall provide an environmental monitoring program and annual report
to demonstrate that all discharges and releases are in compliance with regulatory
requirements.  The program includes collection of required samples from on-site
locations to ensure that cross-contamination as a result of work activities has not
occurred.

c. Maintain the Radiation Protection Program under the BMI license.  Monitor, track, and
report internal and external radiological dose as required by 10 CFR Part 20 “Standards
for Protection Against Radiation.”

d. Provide and record training as required by OSHA, DOE, DOT to contractor and DOE
employees.  Provide site access training to contractor, DOE, and BMI employees as
required.  BMI will provide initial training on the DP and their NRC license
requirements.

e. Provide all safety and health personal protective equipment for both contractor and
DOE employees at the CCP.

f. Promptly evaluate, report to DOE and external regulators, and resolve any non-
compliance with S&H requirements.  The contractor shall use form DDO-001 for the
reporting of radiological non-compliance.

g. Maintain the operational controls as defined in the current BMI license (SNM-7) and
the approved DP in the contractor controlled area until such time as the
facility/operational classification can be officially downgraded.

h. Maintain a First Responder EOC capability sufficient to provide for the management
of events and incidents that may occur within the contractor’s controlled area and to
interface effectively with local emergency responders.  The contractor shall be able to
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effectively manage events, at a minimum, relating to fire, radiological, injury and illness,
and severe weather.  The contractor shall develop and maintain, a First Responder Plan
that includes coordination with BMI and provides abnormal event reporting.

i. Maintain occupied facilities and trailers within the contractors’ work area sufficiently
to meet the applicable sections of NFPA 101, “Life Safety Code.”

C.4.3 Site Operations

The contractor shall provide within the contractor controlled area general site
maintenance to include grass mowing, trimming of hedges and trees, pest control and
snow removal.  The contractor shall provide custodial services including, but not limited
to, sanitation services (trash removal), recycling, cleaning of restrooms and drinking
fountains, standard sanitation supplies in restrooms, and floor maintenance.  The
contractor shall provide emptying and maintenance of the sanitary sewer holding tanks
under JN-10 and JN-11.

The contractor shall obtain the site utilities required to complete the scope of work.  The
DOE can provide reimbursable utilities including electric, natural gas/oil, and water.  The
contractor may propose innovative approaches to allow safe and cost-effective operation
and deactivation of the building specific utility systems.

Utility Estimated Costs from FY 2002
Utility Estimated Annual Cost
Electric $ 105K
Natural Gas/Oil $ 46K
Water $ 11K

C.4.4 Administration

The contractor shall provide its own administrative services, if determined necessary,
including, but not limited to, management, financial, legal, procurement, taxes, human
resource management and diversity commensurate to support the closure mission.  The
contractor shall support the DOE in responding to requests for documents and
information including, but not limited to, Freedom of Information Act (FOIA) requests;
Privacy Act requests; requests for contractor employees' records; discovery requests
served upon the DOE and its current contractors; any and all other requests from the
DOE for records within the contractor's possession; and requests from any and all
investigative agencies.  Such support shall include, but not be limited to, search, review
and reproduction of such documents.

C.4.5 Security
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BMI maintains overall WJN security.  The contractor shall provide security and access
control to the contractor’s work area of the site.  The contractor will have 24 hour access
to the contractor’s work areas but shall comply with the site owner’s access protocol.

The contractor shall ensure adequate levels of protection against unauthorized access,
loss or theft of Government property, and other intentional misconduct that may cause
unacceptable adverse impacts to the health and safety of employees, the public, or the
environment.  The contractor shall report damage or theft of Government property in
accordance with 41 CFR 109-1.5112; and -1.5113.

BMI provides security and access control for the BMI controlled portions of the WJN
site.

C.5 PUBLIC INVOLVEMENT AND STAKEHOLDER INTERACTION

The contractor shall provide support to the DOE, when requested, regarding contractor
activities. The contractor may be asked by the DOE Contracting Officer to assist BMI in
occasional outreach efforts such as the annual emergency responders’ information
exchange.

All interactions with external stakeholders shall be coordinated with DOE Contracting
Officer.


